OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office

CAO

CAO/CAO

CAO/NESDIS

CAO/NMFS

Activity #

010164

010162

010153

010154

010168

010152

010067

010134

010148

010140

010043

010058

010147

010126

Report #: CWIPDB 112

Activity Title Type of
Property
NOS Key West, FL - Florida Keys NMS Seawall Repairs Real
CAO Subtotals

NMFS Miami, FL - SEFSC Necropsy Laboratory Renovation Real
NMFS Narragansett, Rl - HVAC Renovation

NMFS Pascagoula, MS - Harvesting Bldg. ReSheat/Dock Real

Repairs

NMFS Port Orchard, WA - Manchester Shellfish Hatchery Real
NOAA CAO Silver Spring, MD - ARCHIBUS

NOAA Honolulu, HI (Pacific Regional Center)
NOS Beaufort, NC - New Ecology Analytical Laboratory Real
NOS Mobile, AK - GOMDRC Boat Barn

SEFSC Miami, FL - Laboratories Renovation

CAO/CAO

NESDIS Fairbanks, AK - Fairbanks Satellite Operations Real

Facility (FSOF)

Subtotals

CAO/NESDIS Subtotals

NMFS La Jolla, CA - Lab Replacement
NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc

NMFS Manchester, WA (NWFSC Nooksack Pole Building) Real

Activity Mgr

Beverly A. Mooneyham

1 Number of Open CWIP Activities

Beverly A. Mooneyham

Real Beverly A. Mooneyham

Personal

Beverly A. Mooneyham

Beverly A. Mooneyham

Beverly A. Mooneyham

Real Beverly A. Mooneyham

Beverly A. Mooneyham

Real Beverly A. Mooneyham

Real Beverly A. Mooneyham

9 Number of Open CWIP Activities

Beverly A. Mooneyham

1 Number of Open CWIP Activities

Real Beverly A. Mooneyham

Real Beverly A. Mooneyham

Note - Data as of: GL period of
and CBS trans date of

Beverly A. Mooneyham

January 2013
1/31/2013

Database Run Date:

Project Manager

Rob L. McWilliams

Ashok Desai
Ashok Desai

Rob L. McWilliams

Thomas R. Martin
Patrick A. Holt
Ben Roth

Michael D. Randall
Jason Manthey

Ashok Desai

Thomas R. Martin

Mark Eberling
Ron Jakaitis

Tino Escalona

Estimated Cost

1,550,000.00

1,550,000.00

380,000.00
2,300,000.00

355,000.00

447,197.00
7,000,000.00
300,000,000.00
20,852,022.00
666,874.00

2,800,000.00

334,801,093.00

17,834,000.00

17,834,000.00

104,450,000.00

10,000,000.00

327,800.00

2/1/2013

Estimate BOD/
Acceptance Date

5/1/2013

Total Estimated Cost

5/30/2013
5/31/2013

8/29/2012

4/15/2013
8/15/2015
3/31/2013
10/1/2013
2/26/2013
10/31/2012

Total Estimated Cost

10/1/2010

Total Estimated Cost

10/31/2012
12/5/2013

7/27/2011
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office

010165
010064

010155

CAO/NOS
010069

010149
010072
010130
010120
010156
010161
010079

010080

010081

010131

CAO/NWS
010086

010121

Report #: CWIPDB 112

Activity #

Activity Title

NMFS Panama City, FL - Modular Office Building
NMFS Pascagoula, MS - Laboratory Replacement

NMFS Woods Hole, MA - Berthing

CAO/NMFS Subtotals 6

NOS Beaufort, NC - New Wet Laboratory

NOS Charleston, SC - CCEHBR Lab Renovation

NOS Charleston, SC - HML Expansion

NOS Galveston, TX - FGNMS Building 216 Renovation
NOS Kihei, HI - Phase 3

NOS Kihei, HI - Phase 5

NOS Kihei, HI - Phase 6

NOS Kihei, HI (HIHWNMS Kihei Facility) (Ph1 & Ph2)

NOS Mobile, AL - Gulf of Mexico Disaster Response
Center

NOS Oxford, MD - Facilities Improvements

NOS San Francisco, CA - GFNMS Lifeboat Station &
Boathouse Bldg. Restoration

CAO/NOS  Subtotals 11

NWS Nome, AK - Housing

NWS Tuscaloosa, AL (Water Resource Center)

Note - Data as of: GL period of
and CBS trans date of

Type of
Property

Real
Real

Real

Activity Mgr

Beverly A. Mooneyham
Beverly A. Mooneyham

Beverly A. Mooneyham

Number of Open CWIP Activities

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Beverly A.
Mooneyham/Michael
Randall

Beverly A. Mooneyham
Beverly A. Mooneyham
Beverly A. Mooneyham
Beverly A. Mooneyham
Beverly A. Mooneyham
Beverly A. Mooneyham
Beverly A. Mooneyham

Beverly A. Mooneyham

Beverly A. Mooneyham

Beverly A. Mooneyham

Number of Open CWIP Activities

REAL

Real

Beverly A. Mooneyham

Beverly A. Mooneyham

January 2013
1/31/2013

Database Run Date:

Project Manager Estimated Cost

Rob L. McWilliams 310,000.00

Rob L. McWilliams 23,637,448.03
Rick Morehouse 18,800,000.00

157,525,248.03

Michael D. Randall 11,735,496.00
Michele A. Riley 290,000.00
Michele A. Riley 10,028,000.00
Ashok Desai 770,000.00
Tino Escalona 1,015,000.00
Tino Escalona 250,000.00
Tino Escalona 303,000.00

Tino Escalona

4,541,054.78

Michele A. Riley 6,165,000.00
Michele A. Riley 3,500,000.00
Rino Balatbat 450,000.00

John Battle

Michael D. Randall

39,047,550.78

3,350,000.00

25,148,500.00

2/1/2013

Estimate BOD/
Acceptance Date

10/16/2012
8/30/2009

8/13/2014

Total Estimated Cost

9/1/2015

12/15/2013
7/1/2009
8/30/2014
7/7/2009
7/27/2012
5/31/2013
10/8/2008

10/3/2011

5/31/2011

6/24/2013

Total Estimated Cost

10/30/2011

7/31/2013
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office

CAO/OAR
010003

010144

CAO/OMAO
010142

NESDIS
010135

010013

010014
010016
010158
010151

010160

010028
010029
010166
010035

010119

Report #: CWIPDB 112

Activity #

Activity Title Type of Activity Mgr
Property
CAO/NWS  Subtotals 2 Number of Open CWIP Activities
AOML Miami, FL - Fire Alarm and Sprinkler Renovation Real Beverly A. Mooneyham

OAR Muskegon, MI - GLERL Bldg. 2 Replacement

OMAO Norfolk, VA - MOC-A Bulkhead Replacement Real

Collaboration & Video Teleconferencing System Refresh

Comprehensive Large Array Data Stewardship System

(CLASS)

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS)

DCS Acquisition Data Distribution System (DADDS)

Deep Space Climate Observatory (DSCOVR)

Equipment for SSMC1 Administrative Local Area Network

Florida Mid Earth Orbiter Local User Terminal ( FLA

MEOLUT)

GOESR

CAO/OAR  Subtotals

CAO/OMAO Subtotals

GOES-N SERIES

GOES-R Remote Backup Facility

JASON 2

Jason 3 Ground System

Real Beverly A. Mooneyham

2 Number of Open CWIP Activities

Beverly A. Mooneyham

1 Number of Open CWIP Activities

Personal Tamara Wood

Personal James Goudouros

Personal Adrienne Lewis
Personal Adrienne Lewis
Personal Kesha D. Hayes
Personal Tamara Wood

Personal Julie Bryant

Personal Laila M.Yates
Personal Donna Anderson
Real  Joyce Quarles
Personal Adrienne Lewis

Personal Adrienne Lewis

Note - Data as of: GL period of
and CBS trans date of

January 2013
1/31/2013

Database Run Date:

Project Manager

Ashok Desai

Richard C. Moreho

Rob L. McWilliams

Charles Macfarlan

Kern Witcher

Angelo Wade
Adrienne Lewis
Patricia Mulligan
Darrah Bagley-Arm

Mickey
Fitzmaurice

Stephen Schaeffer
Donna Anderson
Paul E.Pegnato
Walid Bannoura

Angelo Wade

Estimated Cost

28,498,500.00

502,197.00

928,000.00

1,430,197.00

7,345,000.00

7,345,000.00

1,054,960.60

300,000,000.00

31,000,000.00
2,500,000.00
79,494,000.00
954,000.00

4,800,000.00

7,672,006,000.00
1,441,200,000.00
20,600,000.00
6,800,000.00

9,450,000.00

2/1/2013

Estimate BOD/
Acceptance Date

Total Estimated Cost

8/30/2013
12/15/2012

Total Estimated Cost

2/15/2012

Total Estimated Cost

5/31/2012

12/31/2017

9/30/2014
4/30/2010
3/31/2014
3/15/2013

12/31/2013

9/30/2029
9/30/2015
1/29/2013
2/28/2010

5/30/2014
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office

010036
010146
010133
010038
010039
010159
010083
010157
010157
010093
010096
010097
010137
010136
010113
010114

010114

NMFS
010042

NOS

Report #: CWIPDB 112

Activity #

Activity Title

JASON GROUND SYSTEM

Jason-3 Altimetry Mission

JPSS

Metop Ground System

Mid Earth Orbiter Local User Terminal (MEOLUT)
NESDIS NSOF A/V Wall Refresh

NPOESS Data Exploitation (NDE)

NSOF Central Plant Upgrade

NSOF Central Plant Upgrade

OSD Climate Sensors

POLAR

POLAR METOP

Product Distribution and Access (PDA)

Thin Client Technology Demo Pilot Project
Voice Conference System (VCS)

Wallops CDA Electrical Distribution Upgrade
Wallops CDA Electrical Distribution Upgrade

NESDIS Subtotals

NE-FIMS

NMFS Subtotals

Type of
Property

Personal
Personal
Personal
Personal
Personal
Personal
Personal
Personal
Real
Personal
Personal
Personal
Personal
Personal
Personal
Real

Personal

Activity Mgr

Adrienne Lewis
Donna Anderson
Lenora M. Woods
Adrienne Lewis
Julie Bryant
Joyce Quarles
Adrienne Lewis
Joyce Quarles
Joyce Quarles
Donna Anderson
Donna Anderson
Donna Anderson
Adrienne Lewis
Victoria Mason
Julie Bryant
Adrienne Lewis

Adrienne Lewis

29 Number of Open CWIP Activities

Personal

John Witzig

1 Number of Open CWIP Activities

Note - Data as of: GL period of
and CBS trans date of

January 2013
1/31/2013

Database Run Date:

Project Manager

Angelo Wade
Walid Bannoura
Lenora M. Woods
Kirk Liang

Mickey Fitzmauric
Paul E.Pegnato
Jim Silva

Paul E.Pegnato
Paul E.Pegnato
Stephen Walters
James H. Silva
James H. Silva
Jim Silva

Victoria Mason
Walt Schleicher
Lawrence James

Lawrence James

John Witzig

Estimated Cost

11,000,000.00
159,000,000.00
11,755,639,000.00
37,000,000.00
4,900,000.00
1,485,044.45
45,000,000.00
32,700,000.00
32,700,000.00
422,855,000.00
1,794,024,000.00
578,373,000.00
60,000,000.00
1,861,112.00
2,739,570.00
35,000,000.00

35,000,000.00

24,579,135,687.05

3,050,000.00

3,050,000.00

2/1/2013

Estimate BOD/
Acceptance Date

2/28/2010
1/31/2014
9/30/2024
12/31/2009
4/30/2013
7/30/2013
9/30/2016
7/4/2014
7/4/2014
12/31/2020
12/31/2016
9/30/2017
8/31/2014
9/30/2011
7/31/2012
8/31/2013
8/31/2013

Total Estimated Cost

12/31/2011

Total Estimated Cost
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

010122

NwWs
010006

010007

010045

010044
010094
010115

010118

NWS/OPS
010163

OCFO
010018

OMAO
010167

010022

010023

Report #: CWIPDB 112

Activity Title

CO-OPS Water Level Processing Interface

NOS Subtotals

AWIPS Product Improvement (Software AWIPS "2")
AWIPS Product Improvement (Software)

NEXRAD Product Improvement - Dual Polarization
(Hardware and Software)

NEXRAD Product Improvement - ORPG and ORDA
Palau Contruction

Weather Radio Improvement Program (WRIP)
WSO Pohnpei Construction

NWS Subtotals

NOAA Wind Profiler Network

NWS/OPS  Subtotals

END TO END RESOURCE MANAGEMENT SYSTEM

OCFO Subtotals

T-AGOS VESSEL CONVERSION
FSV3 - Pisces

FSV4 - Shimada

Type of
Property

Activity Mgr

Personal Jason Shadid

Number of Open CWIP Activities

Personal Walter Scott
Personal Walter Scott

Personal Roger W. Hall

Personal Greg Cate
Real  Jason Gilbert
Personal Bobby Martinez
Real Jason Gilbert

Number of Open CWIP Activities

Personal Cindy Shaffer

Number of Open CWIP Activities

Personal Debra Rodgers

Number of Open CWIP Activities

Personal Janice Rush
Personal Joseph Hubbard

Personal Joseph Hubbard

Note - Data as of: GL period of January 2013

and CBS trans date of 1/31/2013

Database Run Date:

Project Manager Estimated Cost

George Story

Timothy Hopkins

Timothy Hopkins

Roger W. Hall

Greg Cate
John Porter
Bobby Martinez

John Porter

AL Wissman

Shelby Blythe

Janice Rush
Joe Hubbard

Joe Hubbard

1,490,297.00

1,490,297.00

30,000,000.00
25,104,420.45

34,004,932.36

21,059,583.54
3,500,000.00
17,265,000.00
3,227,000.00

134,160,936.35

15,000,000.00

15,000,000.00

5,040,747.00

5,040,747.00

2,500.00
54,000,000.00

55,000,000.00

2/1/2013

Estimate BOD/
Acceptance Date

9/1/2012

Total Estimated Cost

4/30/2012
9/30/2003

3/22/2013

9/27/2006
12/1/2014
1/31/2013

10/24/2012

Total Estimated Cost

2/28/2013

Total Estimated Cost

11/30/2010

Total Estimated Cost

10/10/2012
11/6/2009

8/25/2010
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OPEN CWIP ACTIVITIES BY LINE OFFICE

Line Office  Activity #

010024
010025
010046
010110

010112

TBD
N/A

Report #: CWIPDB 112

FSV6 - Reuben Lasker

Activity Title

G-IV Instrumentation Upgrades

NMADO Aircraft Replacement - WP-3D Upgrade

Sonar for Long Range Fisheries Research

SWATH Vessel Construction

OMAO

Not Linked - TBD

8D

Subtotals

Subtotals

Type of
Property

Personal
Personal
Personal
Personal

Personal

Activity Mgr

Joseph Hubbard
Joseph Hubbard
CDR Gregg Glover
Gene E. Nelson

Joseph Hubbard

8 Number of Open CWIP Activities

TBD

TBD

1 Number of Open CWIP Activities

Database Run Date:

Project Manager

Joe Hubbard

Joe Hubbard

CDR Gregg Glover
Gene E. Nelson

Joe Hubbard

TBD

82 Number of Open CWIP Activities (including

a "null" activity for project codes not

associated to a specific CWIP activity)

Note - Data as of: GL period of January 2013
and CBS trans date of 1/31/2013

Estimated Cost

80,000,000.00
12,923,066.00
13,545,000.00
11,218,200.00
25,000,000.00

251,688,766.00

25,577,598,022.21

2/1/2013

Estimate BOD/
Acceptance Date

9/30/2013
3/31/2012
3/31/2013
2/15/2012
6/30/2012

Total Estimated Cost

Total Estimated Cost

Total Estimated Cost
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